U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Joliet Chemical Fire - Removal Polrep 955670

Final Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Final - Emergency Response
Joliet Chemical Fire
C5PZ
Will County, IL
Latitude: 41.5126201 Longitude: -88.0189452

To: Douglas Ballotti, US EPA Region 5
Samuel Borries, US EPA Region 5
Phillippa Cannon, US EPA Region 5
Jason El-Zein, US EPA Region 5
Jacqueline Clark, USEPA Region 5
Mark Johnson, ATSDR
Blaine Kinsley, lllinois EPA
Harold Damron, Will County EMA
Thomas Casey, Will County Health
Adam Riegel, New Lenox FPD

From: Jacob Hassan, OSC
Date: 10/9/2019
Reporting Period: 9/12/2019 - 10/9/2019

1. Introduction
1.1 Background

Site Number: C5PzZ Contract Number: EP-S4-16-02
D.O. Number: Action Memo Date: 10/22/2019
Response Authority: CERCLA  Response Type: Emergency
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL  Operable Unit:

Mobilization Date: 8/7/2019  Start Date: 8/7/2019
Demob Date: 10/9/2019 Completion Date: 10/9/2019
CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805
FPN#: Reimbursable Account #:

1.1.1 Incident Category

The emergency response phase of the incident has concluded. This is the final PolRep for the emergency response
phase of the project. The project will transition to a PRP-lead time critical removal action on October 9 under oversight by
USEPA pursuant to an Administrative Settlement Agreement and Order On Consent (ASAOC #V-W-20-C-001) dated

October 18, 2019.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The site is located at 20604 Amherst Court, New Lenox Township, Will County, lllinois 60433.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities
2.1 Operations Section
2.1.1 Narrative
Maintenance and monitoring activities only continued as it was anticipated that the Site owner was expected to assume
responsibility for clean up operations.

2.1.2 Response Actions to Date

- Collection points were maintained around the Site to intercept storm water run-off;
- An empty storage tank was demobilized from an adjacent property; and

- 24 hour security was maintained to prevent access to the facility.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

See PolRep #1. Representatives from the site owner's insurance company conducted inspections to assess the Site. An
ASAOC was entered into by the Site owner and USEPA on October 9, 2019. An Action Memorandum for the PRP-
oversight phase of the project was signed on September 30, 2019. Both documents are available in the 'Documents’



section of the project website. The statement of work for the ASAOC includes cleanup of the Site property and adjacent

impacted properties.

2.1.4 Progress Metrics

Quantity .
Waste Medium | (total to Manifest Treatment | Disposal
Stream #
date)
Oil impacted . 114.79 . . WMX Laraway Recycling & Disposal Facility,
soils solid tons various | disposal | et I (ILDO74411745)
Regional Metrics

should overlap.

This is an Integrated River Assessment. The numbers

Miles of river systems
cleaned and/or restored

NA

Cubic yards of
contaminated
sediments removed
and/or capped

NA

Gallons of oil/water
recovered

NA

Acres of soil/sediment
cleaned up in
floodplains and
riverbanks

NA

Contaminant(s) of Concern

oil, chemicals

Administrative and Logistical Factors (Place X where applicable)

Precedent-Setting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges
or high involvement

Radiological

More than one PRP

Endangered Species
Act / Essential Fish
Habitat issues

Explosives

AOC Historic preservation Residential impacts
issues

UAO NPL site Relocation

DOJ involved Remote location Drinking water

impacted

Criminal Charges Have Been Filed*

Extreme weather or
abnormal field season

Environmental justice

Tribal consultation or coordination or other
issues

Congressional
involvement

High media interest

Statutory Exemption for $2 Million

Statutory Exemption for
1 Year

Active fire present

X Hazmat Entry Conducted — Level A, B or C

Incident or Unified

Actual air release (not

Command established threatened)
Green Metrics

Metric Amount Units
Electricity from electric company NA kWh
Electricity from sources other than the electric company NA kWh
Solid waste reused 0 Ibs
Solid waste recycled 0 Ibs
Water Used 0 gallons

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities

See Section 2.2.1.2. USEPA and START will conduct oversight of cleanup activities to be conducted by the Site owner

pursuant to the ASAOC.

2.2.1.2 Next Steps




It is anticipated that work to implement the ASAOC will begin the week of October 14. The initial phase of the work will
include Site preparation along with crew and heavy equipment mobilization to support removal of the debris and
chemicals within the former process building.

2.2.2 Issues
Solid and liquid wastes generated during the stabilization work are currently staged on Site. These wastes will be
transported off site and disposed of by contractors to the Site owner in accordance with the ASAOC.

2.3 Logistics Section

The Site owner has contracted with Schrack Environmental Consulting, Inc. (SECI) to manage the clean up project.
SECI assumed control of on-site logistics as of October 9, 2019, including security.

USEPA's contractor Environmental Restoration, LLC will demobilize from the Site.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. will assist USEPA in conducting oversight of sampling, monitoring and site
characterization activities during the cleanup.

Estimated Costs *

Total To %
Budgeted Date Remaining||Remaining
Extramural Costs
ERRS - Cleanup Contractor ‘ $255,000.00‘ $240,000.00‘ $15,000.00‘ 5.88%
START ‘ $55,000.00‘ $53,000.00‘ $2,000.00‘ 3.64%

Intramural Costs

USEPA - Direct

$20,000.00‘ $10,000.00‘ $10,000.00‘ 50.00%‘

USEPA - InDirect ‘ $10,000.00‘ $5,000.00‘ $5,000.00‘ 50.00%

Total Site Costs ‘ $340,000.00‘ $308,000.00‘ $32,000.00‘ 9.41%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

OSCs Jacob Hassan and Paul Ruesch served as safety officers during the reporting period. SECI will assume
responsibility for health and safety during the cleanup, with oversight by USEPA.

2.5.2 Liaison Officer
OSCs Jacob Hassan and Paul Ruesch will continue to serve as liaison officers with local, state and federal authorities
during the cleanup phase.

2.5.3 Information Officer

Adrian Palomeque served as information officer.

3. Participating Entities
3.1 Unified Command
A multi-agency coordination council (MACC) consisting of the following entities continues to coordinate on the response:

USEPA Region 5

lllinois EPA

Will County EMA/Health Department
New Lenox Fire Protection District

3.2 Cooperating Agencies

lllinois Office of the State Fire Marshall

lllinois Environmental Protection Agency
lllinois Department of Transportation

lllinois Attorney General's Office

Will County Emergency Management Agency
Will County Health Department

Will County State Attorney's Office

New Lenox Fire Protection District

New Lenox Public Works Department

4. Personnel On Site

EPA: 1
Security: 1



Total: 2

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
CIC Community Involvement Coordinator

ERRS Emergency and Rapid Response Services

MACC Multi-Agency Coordinating Committee

MPG MPG Industries, Inc.

OSC On Scene Coordinator
PRP Potentially Responsible Party
SECI Schrack Environmental Consulting, Inc.

START  Superfund Technical and Response Team
USEPA United States Environmental Protection Agency

6. Additional sources of information
6.1 Internet location of additional information/report

https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
This is the Final PolRep for the emergency response phase of the project. The next PolRep will be issued at the end of
October, and will cover work being performed by the PRP pursuant to the ASAOC.

7. Situational Reference Materials
No information available at this time.


https://response.epa.gov/jolietchemicalfire

